
Attachment 7  Groundwater Protection through Well Destruction 
Schedule 
 
The schedule for this project is outlined below based on an April 1, 2013 start date.  (As directed by the 
LGA grant instructions, it should be assumed that the start date would be no sooner than April 2013 for 
the proposed project.) 

Task Item Estimated Time Frame 

Project Start Date 4/1/2013 

Review Existing Well Documents 4/1 – 4/5/2013 

County Well Destruction Applications 4/3/2013 

Work Plan Development 4/8 – 4/24/2013 
 Includes Coordination with Sac County EMD  

Prepare/Solicit RFPs for Well Destruction 4/29 – 5/9/2013 

Staff Report/Recommendation of Contract Award 5/15/2013 

Award Well Destruction Contract/Notice to Proceed  5/23/2013 

File Notice of Exemption (CEQA)1 5/27/2013 

Work Related to Well Destructions 6/3 – 7/1/2013 
Pre-Destruction Work 
 Mobilization/Demobilization 2 days 
 Well Destruction Permits concurrent  
 Remove Well 4 Pump Shed 2 days  
 Pull Well 4 pump/flush well with fresh water 2 days 
 Video Well 4 1 day 
 Pull Well 5 pump/flush well with fresh water 2 days 
 Video Well 5 1 day 
 Pull Well 6 pump/flush well with fresh water 2 days 
 Video Well 6 1 day 
 Remove Well 11 Pump Shed 2 days 
 Pull Well 11 pump/flush well with fresh water 2 days 
 Video Well 11 1 day 
 Contingency 3 days 
Well 4 7/2 – 7/15/2013 
 Well 4 Pump Pedestal Demo/5’ Hole Excavation 2 days 
 Well 4 Mechanical Perforations 2 days 
 Well 4 Cement Slurry Plug 1 day 
 Well 4 Backfill/Return to Native State 1 day 
 Well 4 Contingency 3 days 
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Well 5 7/16 – 7/26/2013 
 Well 5 Pump Pedestal Demo/5’ Hole Excavation 2 days 
 Well 5 Mechanical Perforations 2 days 
 Well 5 Cement Slurry Plug 1 day 
 Well 5 Backfill/Return to Native State 1 day 
 Well 5 Contingency 5 days 
Well 6 7/19 – 8/1/2013 
 Well 6 Pump Pedestal Demo/5’ Hole Excavation 2 days 
 Well 6 Mechanical Perforations 2 days 
 Well 6 Cement Slurry Plug 1 day 
 Well 6 Backfill/Return to Native State 1 day 
 Well 6 Contingency 3 days 
Well 11 8/2 – 8/14/2013 
 Well 11 Pump Pedestal Demo/5’ Hole Excavation 2 days 
 Well 11 Mechanical Perforations 2 days 
 Well 11 Cement Slurry Plug 1 day 
 Well 11 Backfill/Return to Native State 1 day 
 Well 11 Contingency 3 days 
File Notice of Completion 8/16/2013 
 

Footnote 

1. The proposed well destruction projects are categorically exempt from CEQA (the California 
Environmental Quality Act) under Title 14 California Code of Regulations, Class 1, Section number 
15301(b) of the CEQA Guidelines.  Projects exempt under Class 1, Section number 15301(b) consist 
of repair, maintenance, or minor alteration of existing facilities of utilities. 


